From: Martin, John

To: Moore, Gary; Delgado. Paige

Cc: Lara, Alex

Subject: FJ Doyle Removal Chronology (DRAFT) - November 20
Date: Tuesday, November 20, 2018 4:10:07 PM

November 20, 2018 (DRAFT):

The EPA team continued excavation activities with Team 1 excavating FJD06-01 (6 in) and
FJD07-01 (12 in).

Team 2 loaded non-TSCA PCB contaminated soil into transportation trucks for disposal. A
total of 12 loads/trucks were loaded and delivered their loads to the Maloy Landfill.

And the 4 trucks dedicated to the project were deconned for the holiday weekend while the
project is shut-down. They planned on doing other commercial work.

START collected confirmation soil samples from grids FID06-01, FJD03-10NW, FJD0O3-09NSEW,
and FJD0O7-01 submitted the samples for laboratory analysis.

Received analytical results for the sampling event on November 15, 2018.

Personnel On-site: 1 EPA, 1 START, 10 ERRS
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